Illinois River Modeling Project Timeline

6/13/2017

Lake Tenkiller Model

- May 1, 2017 — Region 6 began development of a
simplified “Bathtub” model of Lake Tenkiller as a
stopgap measure, in licu of acceptably calibrated Lake
model by Contractor:

o Working with OWRB and ODEQ to refine the
model
o Expected Completion: July

- June 2, 2017 — Contractor requested a 90-day “no-cost
extension” of the contract to refine calibration of its
Lake model.

- July 14, 2017 — Region completes documentation of
calibrated Bathtub model

- July 28, 2017 — Convene Technical Workgroup meeting:
o Discuss Bathtub model,;
o Assess Contractor model calibration progress;
o Begin planning public meetings

- September 1, 2017 — Receive Contractor Lake
calibration results

- October 11, 2017 — Convene Technicals

meeting; k

o Discuss and develop recommen
Lake model to use;

o Solidify plans for publica

- October 25, 2017 — ¢
and discuss load redu

- November 8, 2017 — Pub
meetings

- December 13, 2017 — Convene pu‘blic meetings
- February 8, 2018 — Close public comment period

- March 1, 2018 — Convene Technical Workgroup

meeting
o Consider revisions to Lake models based on public
comment

- March 15, 2018 — Convene Principals” Call: Discuss
strategies (TMDLs, Alternatives) for implementing load
reductions

- Earth Day, 2018 — Public Notice completion of the

[llinois River Watershed Model

- July 12, 2017 - Convene Principals’ Call: Discuss
status of both models and path forward regarding public
engagement

- July 31, 2017 - Public notice of informational meetings

- September 13, 2017 — Convene public meetings

- October 2, 2017 — Close public comment period

= Convene Technical Workgroup
meeting

o Cong 1sfons to Watershed models based on

- ober 25, 2017 — Convene, Principals” Call: Discuss
ies (TMDLs, Alternatives) for implementing load

2017 — Public Notice completion of the
t and share selected results
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